Enterprise integration lessons learned, Journal of Telecommunications and Information Technology, 2004, nr 4 by Starsman, Scott & Ta, Anh D.
Paper Enterprise integration
lessons learned
Anh D. Ta and Scott Starsman
Abstract—This document describes the lessons learned from
a United States Navy enterprise integration initiative called
Web Enabled Navy (WEN). WEN was initiated in April 2001
with the foci of integrating navy resources and providing
a single-point-of-access, Web environment to all business
and operational applications. The navy’s applications operate
within a complex network environment that spans commands
afloat, ashore, and overseas. The challenges addressed are
similar to those faced by large, multi-national corporations
and include some unusual characteristics including islands of
intermittently, bandwidth-limited, connected information con-
sumers. Both technical and management lessons learned will
be described and denoted as either prerequisite or success
factors.
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1. Web Enabled Navy initiative
As the United States Department of Defense (DoD) is go-
ing through its Force Transformation in response to the
Quadrennial Defense Review, the United States Navy is
also going through a fundamental transformation into an
enterprise with integrated information and knowledge re-
sources – one integrated navy. In April 2001, an initia-
tive called Web Enabled Navy (WEN) was started to inte-
grate navy resources and provide a single-point-of-access,
Web environment to all business and operational applica-
tions. The tasking was in two parts: the first issued to the
Navy’s System Command’s to convert applications to web
services; the second to Task Force Web (TFWeb) to plan,
design, and implement a strategy that would allow the navy
to realize the WEN vision [1]. Additionally, TFWeb was
tasked to provide vision and guidance to both the ashore
and afloat system integration government agencies and
contractors.
In striving for the goal of one integrated navy, the WEN
initiative must deliver solutions addressing the following
issues:
– heterogeneous IT environments,
– multiple network architectures,
– diverse user communities,
– technological volatilities,
– distributed authority,
– multiple parallel IT efforts,
– limited financial resources.
These issues will be elaborated further on.
Heterogeneous IT environments. At the start of WEN
initiative, it was estimated that there were one hundred
thousand applications across the U.S. Navy implemented
in a variety of programming languages and technology
products. The U.S. Navy IT environment is analogous to
a multi-national commercial enterprise. For example, a typ-
ical ship might have thousands of applications, hundreds
of databases, and vendor unique solutions that didn’t sup-
port innovation, plus users with diverse needs ranging from
administrative activities (e.g., writing a performance re-
view) to mission-critical activities (e.g., to tracking poten-
tial threats). Furthermore, most applications are poorly in-
tegrated across functional boundaries. While ad hoc solu-
tions to cross-application integration issues have been im-
plemented in some instances, they tend to be slow, ineffi-
cient, and required a complex series of agreements between
application owners to maintain. Furthermore, as the navy
modernizes its fleets, there is a growing dependency on in-
formation technologies to monitor and operate the machin-
ery that sustains the ships in their vital missions. Finally,
significant authoritative data originates from ships, which
needs to be accommodated by the heterogeneous environ-
ment. Extending the integration problem at the ship level
to the fleet level and further scaling it to the navy enterprise
level involving both the afloat and ashore communities de-
scribes the scope of the technical challenges faced by the
Web Enabled Navy initiative – one navy with connected
communities.
Multiple network architectures. The WEN initiative is
required to leverage the existing U.S. Navy infrastructures.
Currently, there are four major information technology in-
frastructures. In no particular order, they are the Navy-
Marine Corps Intranet (NMCI) infrastructure for the Con-
tinental US (CONUS) shore community, the Base Level In-
formation Infrastructure (BLII) for the Outside Continen-
tal US (OCONUS) shore community, the Marine Corps
Enterprise Network (MCEN), and the Integrated Ship-
board Network System (ISNS; commonly referred to as
“IT-21”) for the afloat community. Each of these infras-
tructures has a unique constituency, operational character-
istics, and programmatic along with business support. At
present, combat systems must retain their separate network
architectures. The challenge is to integrate these dis-
parate physical infrastructures into a single logical infras-
tructure – one enterprise services layer.
Diverse user communities. The targeted U.S. user com-
munities for the WEN initiative include active-duty per-
sonnel, reserve personnel, family members, retirees and
U.S. Navy contractors. Each user community has different
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Fig. 1. WEN transformation vision.
technical and security requirements matrixed across the
various network environments. Additionally, information
is shared with key coalition partners during multi-national
operations.
Technology and market volatilities. At the start of the
WEN initiative, the major integration technologies available
were middleware and enterprise portal products. While
middleware technology has been available for many years,
the industry sector lacks open interface standards result-
ing in numerous vendor-specific and proprietary solutions.
As for the enterprise portal sector, the technology was just
then emerging into its own identity. As characteristic of
an emerging market place, the available portal engines had
propriety interfaces and there were numerous mergers of
enterprise portal vendors. For a large initiative such as the
WEN, the risks associated with a single vendor solution
was unacceptable from both technical and acquisition per-
spectives. Furthermore, a single vendor approach would
limit the ability to share and innovate.
Limited financial resources. In addition to the techni-
cal integration challenges, a large organization such as the
U.S. Navy has to seriously consider the financial effects of
any initiative because of the vast number of applications in
use across the U.S. Navy enterprise. Further complicating
the issue, each application was at a different lifecycle stage,
supported by varying logistics infrastructures, and with
budgets already allocated to tasks spanning a multi-year
timeframe. Because the allocated budgets did not contain
resources explicitly designated to comply with the WEN
requirements, program managers were required to identify
existing application development and maintenance funding
to support Web enablement.
2. Navy enterprise architecture
The Task Force Web team has developed an enterprise ar-
chitecture and an integration strategy to realize the WEN
vision (see Fig. 1). These products address the enterprise
integration problem from two dimensions. The application-
to-user delivery dimension focuses on methods for in-
tegrating content across the U.S. Navy into a single-
point-of-access, Web environment. The application-to-
application integration dimension focuses on the integra-
tion of U.S. Navy resources within an end-to-end business
process perspective.
As an additional constraint on the TFW team, the resulting
solution must comply with the architectural guiding princi-
ples:
• Maintain a flexible architecture that can accommo-
date both mission changes and technological changes.
• Implement an architecture consisting of best-of-breed
components, where possible.
• Implement a standard-based, vendor-neutral architec-
ture that minimizes ripple effects to back-end appli-
cations when architecture components are changed
and allows innovation at the back end.
• Implement an architecture that minimizes informa-
tion overload with automated information flow.
• Implement an architecture that enhances “shared
awareness” through seamless integration of data
sources.
• Implement a cost-effective architecture that maxi-
mizes acces to information and services.
• Implement an architecture that leverages XML-based
industry standards to abstract from platform and pro-
gramming language peculiarities.
The success of the WEN initiative depends on a balanced
solution for both dimensions.
2.1. Prerequisites
A holistic approach was taken that addressed authoritative
data sources and interoperable infrastructure issues.
7
Anh D. Ta and Scott Starsman
Authoritative data sources. The U.S. Navy’s approach to
the establishment of authoritative data sources is through
an organizational structure called the Functional Data Man-
agers (FDMs). Each FDM is responsible for rationalizing
the large number of databases into an orthogonal subset
that more closely meets the navy’s needs within a func-
tional area. The expected benefits are:
1) the reduction of duplication among navy applica-
tions and databases,
2) the cost saving from items such as licensing costs,
management of change overhead (such as revisions
and updates), user training, etc.
A long-term goal is to align functional applications man-
aged by the Functional Application Managers (FAM), an
organization analogous to FDM, as a source for composite
application frameworks (CAF) [2].
Interoperable infrastructures. TFWeb is leveraging
the exiting infrastructures (i.e., NMCI, IT-21, BLII,
and MCEN) to provide many basic support services re-
quired to support WEN functionality. However, some en-
terprise requirements are so critical that distributed devel-
opment and/or deployment cannot meet target requirements.
Two of these critical enterprise services are global direc-
tory services for identify management and enterprise data
replication/synchronization providing ubiquitous data pre-
sentation.
The integration of the navy’s directory services into a uni-
fied Navy Global Directory Service (NGDS) is a key en-
abler for many important capabilities such as personaliza-
tion, enterprise single sign on, and enterprise rolebased
access control. To date, there have been few standards that
support cross-domain authentication. The Security Asser-
tion Markup Language (SAML) standard promises to be-
gin addressing this issue and is seen as a critical standard
in building a true enterprise-wide single-sign on solution.
These traditional infrastructure issues will have an unusu-
ally large effect on the user experience.
Currently, the data replication and synchronization strat-
egy is predominantly being addressed through existing
file-based replication solutions such as Collaboration at
Sea (CAS). A more comprehensive solution providing true
data synchronization between Relational Database Systems
is planned but has yet to be implemented.
2.2. Vendor-neutral portal architecture
Given the challenges described and the recognition of the
rapid rates of technological changes, Task Force Web fo-
cuses on bringing to bear multiple parallel efforts by gov-
ernment and vendors to create the desired environment.
When possible we select best of breed recognizing that
speed and facilitating vendor neutrality are key elements to
be considered. The Navy Enterprise Portal (NEP) architec-
ture has the following key characteristics:
• Presentation layer:
– a standard-based, component based, modu-
lar enterprise portal architecture to provide
U.S. Navy users with a single-point-of-access,
Web environment that supports and integrates
both the afloat and the ashore communities;
– XML-centric design to support multiple display
formats (e.g., HTML, Wireless Markup Lan-
guage – WML, VoiceXML).
• Portal abstraction layer:
– a portal connector component to provide an
abstraction between the portal and content
providers that minimizes ripple effects to con-
tent providers from replacement of the portal;
– an external portlet registry component to pro-
vide a registry that further enhances indepen-
dent from the portal.
• Business logic layer and data store layer:
– XML-centric design to support capturing meta-
data and flexible customization (e.g., CSS,
XSD, XSL);
– an XML Web services integration strategy to
provide a flexible environment for composite
application leveraging resources across the het-
erogeneous IT environments.
The portal architecture focuses on standards-based inter-
faces, which will enable the U.S. Navy to develop its en-
terprise architecture and Web-enabled systems incremen-
tally along with maintaining vendor neutrality. For areas
where an industry standard is not available, TFW has de-
veloped an abstraction layer that provides vendor neutral-
ity. For example, in the absence of a portlet API standard
(e.g., JSR-168 and WRSP), TFWeb developed a “portal
connector” component that provides an abstraction between
the portal and content producers’ applications. The portal
connector satisfies several key requirements:
• It provides URL rewrite to ensure the seamless ac-
cess of resources across the navy, where many of
the resources are behind firewall with strict security
filtering rules (e.g., IP filtering at the proxy server).
• It invokes an XSL engine to provide a consistent,
server-based XSL transformation.
• It provides access to the portal context information
such as user name and selected style template. This
information is similar to the information defined in
emerging portlet standards such as Web Services for
Remote Portals (WSRP) and Java Portlet Specifica-
tion JSR-168.
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As the result of having a portal connector component, the
navy enterprise architecture can integrate any portal with
minimal ripple effects to content producers’ applications
and services.
2.3. Pragmatic integration strategy
Redesigning all U.S. Navy applications as Web applica-
tions is an imposing task in the near term given financial,
operational, and organizational constraints. TFWeb en-
courages content producers to either develop their appli-
cation from the beginning as Web application with Web
services interface or to provide a Web services “wrap-
per” for key functionality of the existing application. This
Web services-enablement of applications is referred to as
a TFWeb content integrated application (see Fig. 2). Via
the Web services interface, the returned data and metadata
should be formatted in XML along with the associated eX-
tensible Stylesheet Language (XSL) stylesheet specifying
the default display format (e.g., an HTML XSL stylesheet
for desktop Web browsers or a WML XSL stylesheet for
mobile Web browsers). The associated content provider
can be referenced/accessed either through a URL over
HTTP protocol (e.g., REST style Web services) or as Web
services over SOAP/HTTP protocol. Display content is
rendered by transforming the XML data using the provided
XSL stylesheet.
Fig. 2. Content integration requirements.
The expected benefit from TFWeb’s content integration ap-
proach is a foundation for a Service-Oriented Architec-
ture (SOA) with composite applications based on Web
services. In addition, the approach focuses on an Enter-
prise Application Integration (EAI) strategy that allows
leveraging of existing investments through existing Web
standards.
For Commercial off the Shelf (COTS) products, the in-
tegration requirement is content integration. To support
application-toapplication integration, the vendor shall pro-
vide supporting data showing how its Web services in-
terface can be used to achieve the equivalent capabilities
as the “out-of-the-box” HTML interface. The granular-
ity of the Web services interface should correspond to the
granularity of business logic codified in the product. If
a COTS product does not have a Web services interface
then an estimate of the level of effort required to develop
such an interface (e.g., using a vendor toolkit) must be
provided. “Out-of-the-box” HTML interfaces can be inte-
grated into the NEP via URL references (i.e., reference
integration). However, the HTML interface needs to be
tested in the NEP because some HTML constructs that
work in a stand alone Web browser mode (i.e., access-
ing the COTS’ HTML interface directly) will not work
within a portal environment (e.g., dynamically generated
relative URL, frameset, etc.).
3. Lessons learned
3.1. Management
This section presents organizational and process lessons
learned from the management perspective.
Identify and overcome social resistance. In general,
management commitment on all IT initiatives is impor-
tant. However, management commitment is essential for
enterprise-wide IT initiatives. Voluntary compliance with
strategic business changes will generally not produce the
speed or depth or change required. Program managers have
previously defined assumptions, program requirements,
schedule, and budget. Furthermore, the Web services ar-
chitecture fundamentally changes the business model within
which program managers work. The reason many of our
systems are built as vertical stovepipes is that it is easier to
design, deploy, justify, and support a system that is entirely
controlled by a single program manager. The complexity of
operations and synchronization of business data are trans-
ferred to the operational user or decision maker. Interop-
erability woes are suffered by virtually every user of these
systems. Web services technology breaks this stovepipe
approach by forcing a separation of data, business logic,
and presentation and the accompanying decomposition of
customary monolithic applications.
The TFWeb team has commitment and support at two
levels. Senior navy leadership consisting of flag officers
and Senior Executive Service (SES) civilians have all been
given and acknowledged the mandate from the Chief of
Naval Operations (CNO) that all navy applications be Web-
enabled. The other layer demonstrating support and com-
mitment for the enterprise Web enabling effort is the layer
of technicians, engineers, and programmers who implicitly
understand the technical drivers for Web enablement. In-
deed, this layer did not need to be “sold” on the value of this
initiative as they’ve been battling with the consequences of
stovepiped systems for years. The most challenging layer
to convince has been the middle layer of program managers
who have specific program and budget goals and have in-
centives to continue the existing system of funding and
development.
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Fig. 3. Architectural decisions.
Simplify integration. A majority of the resistance to any
enterprise-wide IT initiative is motivated by the perceived
complexity and level of effort required to comply. This
resistance is compounded if the developers and/or program
managers perceive that the standards to which they must
develop is in flux or is incomplete.
TFWeb began with a very aggressive schedule and re-
leased a pilot portal and development documentation within
180 days of its establishment. Unfortunately, this resulted
in the external developers bearing the brunt of the learn-
ing experience as the Web-enabled environment took shape.
By the time the NEP architecture had stabilized, many de-
velopers had become wary of the changing development
standards and continued development at a much more cau-
tious pace.
In order to overcome this problem, the architecture should
be developed and deployed to a very limited audience
consisting largely of developers eager to make the sys-
tem work. Their feedback should be incorporated into de-
sign revisions. External developers should not be included
until the design has stabilized to the point where back-
ward compatibility is reasonably assured as the architec-
ture moves forward. Future architecture releases should be
publicly scheduled far in advance and adequate backward
compatibility must be ensured over a reasonable period
of time.
Once the design has stabilized, a set of small, completed
examples should be developed and distributed. “Learning
through examples” is a popular learning approach among
software developers. In addition to distributing examples,
the process of compliance should be simplified.
Identify and integrate key enterprise content/services.
The first production version of the NEP was deployed as
a piece of the infrastructure where content was to be pro-
vided by the existing application owners. Initial acceptance
of the NEP instance would have been accelerated had it ini-
tially included a set of tools in common use across the en-
terprise. In this case, basic collaborative tools such as chat,
message boards, content management, and white boarding
are excellent examples of enterprise content that proved
compelling to our user base.
The initial non-availability of these services arises from the
fact that the navy enterprise does not acquire and deploy
applications in an enterprise fashion. Instead, each navy
program supporting a specific user community will pur-
chase implementations of these functions. This has yielded
a costly, duplicative, and noninteroperable suite of tools
that were difficult to individually integrate into the NEP.
Ultimately, TFWeb elected to use some of the broadest ex-
isting licenses to deploy an initial capability and address
the need for enterprise procurement to fulfill longer-term
requirements.
3.2. Technical
This section presents architecture and/or integration and
content lessons learned from the technical perspective.
In reviewing the progress of TFWeb, there were several
architectural decisions that were fundamental to the qual-
ity of the current WEN architectural. Figure 3 illustrates
the important architectural decisions and their outcomes.
First, the recognition of the importance of XML as an in-
terface technology among the U.S. Navy’s heterogeneous
IT environments laid the foundation for adopting enter-
prise focused technology such as Web services. Second,
the decision to adopt server-side XSL transformation led
to the development of the portal connector component that
provides an abstraction interface between the portal engine
and the back-end applications. In addition, the server-side
XSL transformation decision led to the emphasis on in-
tegrating content as XML formatted data. This emphasis
is the motivation for the TFWeb’s content integration re-
quirements. The TFWeb’s content integration requirements
are the foundation of the application-to-application integra-
tion strategy allowing data to be accessed without requir-
ing parsing through HTML or propriety formats. Overall,
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the emphasis of Web services in the TFWeb’s content in-
tegration requirements provide a simple yet powerful so-
lution to issues such as portal-to-portal communication,
where portlet content can be syndicated to other portals
(e.g., syndicating portlets content from constituent portals
to the enterprise portal). (NOTE. It is important to note
that while emerging portlet standards such as WSRP and
JSR-168 provide a standard interface for integrating con-
tent into portal addressing TFWeb’s application-toportal
integration dimension, they do not solve the TFWeb’s
application-to-application integration dimension because
their interface can only return data embedded in HTML
fragments for display. Thus, if the content consumers want
the raw data, an HTML parser is required. As for TFWeb’s
content integration approach, the data is always available
in XML.)
Develop architectural guiding principles. Architectural
guiding principles convey the criteria, aligned with program
vision or requirements, for selecting candidate solutions or
technology products. This aspect is essential in an IT initia-
tive that involves many organizations with often-conflicting
objectives.
Develop a technology roadmap. In general, a technology
roadmap document promotes an active technology manage-
ment approach that helps organizations identify and track
candidate technologies for adoption. Specifically, a technol-
ogy roadmap is the best place to provide the rationale for se-
lecting a candidate technology/product because it contains
comparisons at both the technology and technology product
levels (e.g., identifying dead-end technology). With a tech-
nology roadmap and its taxonomy of technology, organiza-
tions can quickly evaluate emerging technologies or avail-
able technology products. In addition, proof-of-concept
prototypes should be performed to gain insights into
potential implementation risks. A technology roadmap
document should be developed as a companion document
to an architecture document. While a technology roadmap
captures the rationale for adopting technologies, an archi-
tecture document mainly focuses on describing the archi-
tecture with emphasis on describing the interactions and
functionalities of architectural components.
Emphasize server-side implementation. In any enter-
prise-wide deployment, the mandate of one client device is
not realistic. Hence, server-side implementations of candi-
date technology should be considered to facilitate the rapid
technology insertion while avoiding software distribution
problem such as Web browser upgrade. An example is
the adoption of XSL technology. Through prototypes, the
TFWeb team discovered that XSL client-side processing is
only available starting with Microsoft Internet Explorer 5.5.
In addition, there were several server-side XSL engines with
different interfaces. To ensure consistent XSL engine inter-
face and behavior, TFWeb team adopted a specific server-
side XSL engine.
Emphasize portal abstraction. The enterprise portal mar-
ket is still evolving. In fact, many of the risks that TFWeb
team faced during the beginning of WEN initiative are still
valid (i.e., market volatility). TFWeb developed two archi-
tectural components to provide an abstraction around the
portal engine to minimize ripple effects when the portal
engine is replaced. The first component is the portal con-
nector. Its function (e.g., portlet context info) is similar
to the set of interfaces being defined in emerging portlet
standards such as WSRP and JSR-168. The other com-
ponent is an external portlet registry. The original inten-
tion for the external portlet registry was primarily manage-
ment of portlet information, where the portlet many not be
Web services- based. However, as the NEP architecture
evolved to adopt Web services the external portlet registry
has evolved to become a Web services registry that com-
plies with the Universal Description, Discovery and Inte-
gration (UDDI) standard.
In the striving for maintaining an abstraction layer between
the portal and the content providers, NEP use of the por-
tal has been limited to just presenting the portlets’ content.
A desirable goal is to access more of the portal’s func-
tionalities (e.g., virtual community, federated search) via
a standard interface.
Develop a comprehensive content integration strategy.
The major challenge in any integration effort is implement-
ing a common protocol and data format for disparate sys-
tems to communicate. Figure 4 illustrates the design of
a Web services complying with the TFWeb’s content inte-
gration strategy. TFWeb’s approach of using XML to for-
mat data along with metadata and document-centric Web
services as the common protocol provide a flexible foun-
dation for integration with some unexpected benefits:
• XML-enabled database. Most available database
products provide support for formatting result set data
in XML, thus, providing content producers an effi-
cient method to produce XML-formatted data.
• Web services interoperability. Since TFWeb adopted
an XML-centric design before adopting Web ser-
vices, most of the content providers were already pro-
ducing XML-formatted data. As a result, their mi-
gration to a Web services interface was easy. Specif-
ically, the Web services method parameter for ac-
cessing the data can be string type because the data
is already in XML. The use of string type elimi-
nates a common Web services interoperability prob-
lem between different Web services implementation.
In fact, it is consistent with the recommendations in
WS-I basic profile [3].
• Multiple XML namespace data. One of the profound
benefits of the TFWeb’s content integration strategy
is the ability to produce the same data for different
XML namespaces. Although most databases can for-
mat the result set into XML, the XML tag names are
often mapped to the database column names. One
can build custom Web services serializer to format
the XML tag but this effort is not trivial. A recom-
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Fig. 4. Benefits of content integration requirements.
mended approach is to apply an XSL transforma-
tion to the generated data in order to obtain XML-
formatted data complying with the requester’s XML
namespace.
• Support both integration dimensions. The approach
of using Web services offers a solution that simul-
taneously addresses both the application-to-portal
(i.e., vertical integration – integrated presentation)
and application-to-application (i.e., horizontal inte-
gration – automated business process) integration di-
mensions. For example, portlet content in a con-
stituent portal can be syndicated to an enterprise por-
tal using Web services. As the result, the portlet
content is available at both the enterprise and local
levels. In addition, the presentation of the portlet
content can be easily transformed to comply with the
enterprise “look and feel” because the data is already
in XML.
Emphasize XML-based formats for content. Given that
the main objectives of the WEN initiative are to pro-
vide access to all resources and to support application-to-
application integration, content formatted in using an XML
standard (e.g., Rich Site Summary – RSS) is more efficient
to process and repurpose for different presentation devices.
In addition, XML-formatted data when use with compres-
sion produced bandwidth efficient content.
Emphasize bandwidth efficient content. Communication
bandwidth is always a resource in demand and increas-
ing bandwidth for the whole enterprise is often financially
infeasible. Hence, content producers should be encour-
aged to review their implementations with an emphasis on
reducing file and storage size through the use alternative
formats. For example, the width and height attributes of
an HTML < IMG/ > tag should not be used to present
a small image of a picture. Instead, the HTML < IMG/>
tag should reference a file of an image that was reduced
using an image editor. Beyond the scope of HTML, graph-
ical content can be represented more efficient in terms of
file size and display quality using new vector-based graph-
ics standards such as Scalable Vector Graphics (SVG) and
Extensible 3D (X3D) Graphics.
TFW has developed several proof-of-concepts demonstrat-
ing that using vector-based graphic formats with compres-
sion can dramatically reduce file size of graphical con-
tent while not compromising the content quality. Further-
more, it was discovered that the combination of JavaScript,
XML-based formats (e.g., SVG, X3D), and Synchro-
nized Multimedia Integration Language (SMIL) support of-
fline content manipulation via the XML Document Object
Model (DOM) interface and only require burst communi-
cation with the server.
4. Summary
Enterprise-wide IT initiative requires a flexible, innovative,
holistic solution that addresses both the technical and man-
agement perspectives. Furthermore, the candidate solutions
have to be evaluated in the larger enterprise context to avoid
selecting local-optimized solutions. While the TFWeb team
has learned many lessons and solved many problems, there
are still some remaining challenges:
– enhance identify management with emphasis on sin-
gle sign on capability;
– enhance portal personalization with an enterprise-
wide replication and synchronization strategy;
– increase core enterprise services to reduce duplica-
tion in implementations among content providers;
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– ensure common “portlet behavior” in addition to
common “look and feel” at the enterprise presen-
tation level;
– increase adoption and usage of metadata across the
enterprise through the use of ontologies.
One remaining challenge for WEN is a typical struggle for
IT initiatives; it is the struggle between developing a long-
term, enterprise-wide solution and developing a solution
that produces results immediately whether or not the so-
lution is consistent with the long-term, enterprise-wide di-
rection. From the beginning, TFWeb has chosen to fo-
cus on developing a long-term vision emphasizing flexi-
bility and robustness of the architecture over portal con-
tent. While a vendor-specific stovepipe approach would
have been much more rapidly fielded, TFWeb opted to deal
with interoperability issues proactively rather than reac-
tively. I hope you will remember Aesop’s fable of the hare
and tortoise when you consider the results of this effort.
We may be viewed as the tortoise in some minds but our
version of a tortoise is scalable and reliable while moving
at the Internet speed.
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